Aisha Cabrera UIN: 725003145

Individual Update

Peer Review

Murtaza Hakimi: 5 Merryll Dewabrata: 5 Travis DeMoss: 5

Accomplishments

This week the team worked on training the model and file upload features on the data collection website. Issues that came up this week were figuring out the location of uploaded files. The current status of the project is working on the file location and designing the interface to be self-explanatory to users. Ideas to add to the data collection website would to create a home page that states the propose of the data collection and actually for the good of the capstone project.

Goals

For the upcoming week, we will be working on the recycling data collector website in order to get the website deployed by the end of the week. From the feedback this week, we plan to minimize the hardware components and continue working all on software.